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Subobijective: U.S.-Mexico Border

For the second consecutive year, the U.S.-Mexico Border Program met all three of its commitment measures in FY 2012
(Figure 51). Note that setting commitments for infrastructure projects can be difficult; an unanticipated project delay or an
expedited project completion can affect end of year performance reporting.

Figure 51: U.S. Mexico Border Subobjective Five-Year Trend
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Results and Commitment Status
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Subobjective 2.2.9 Sustain and Restore the U.S.-Mexico
Border Environmental Health

Number million pounds BOD
MB-SP23 loadings removed U.S.-Mexico 0.0
Border (cumulative)

D-62/Fig.52

Number additional Mexico
MB-SP24.N11 Border homes access to safe 1,276
drinking water (annual)

D-62/Fig.53

Number additional Mexico
MB-SP25.N11 Border homes access to 73,475 43,594 | 75,175 D-63/Fig.55
adequate sanitation (annual)

The United States and Mexico have a longstanding commitment to protecting the environment and public health in the U.S.—
Mexico Border Region. EPA's U.S.—Mexico Border Program will continue to implement this binational program by working with
the Mexican government, the Border Environment Cooperation Commission, the North American Development Bank, the 10
border states, and border communities to improve public health and the environment in the region.

The U.S.—Mexico Border Water Infrastructure Program provides funding for the development and construction of wastewater
and drinking water infrastructure for border residents, often for first-time services. EPA establishes annual commitments for
the safe drinking water and wastewater sanitation measures using detailed project schedules to estimate project completions.
Many variables can impact the construction schedule of a large infrastructure project. These variables may include weather
delays, local economic conditions, or the unique challenges of binationally funded and managed projects, such as political
exigencies or the complications associated with multiple funding sources working on different schedules. In prior years, these
variables have impacted the end-of-year results, with some projects completed ahead of schedule and some experiencing
delays. In FY 2012, all expected project completions were accomplished, and the program met its commitment measures
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FY 2012 Performance Highlights and Management Challenges

BOD (Biochemical Oxygen Demand) Loadings Removed: Under the U.S.—Mexico Border Program, EPA tracks the amount
of BOD—a measure of organic content and a standard metric of wastewater strength—removed from wastewater as a result
of EPA investments in wastewater infrastructure. Project completions through FY 2012 resulted in the removal of 119 million
pounds of BOD loadings per year from the U.S.—Mexico Border area, slightly more than its commitment of 115 million pounds
(based on a baseline of 0 pounds in 2003) (SP-23) (Figure 52). New project completions in FY 2012 contributed 10.3 million
pounds to the total 100 million pounds of BOD removed per year.

Figure 52: Loading of Biochemical Oxygen Demand (BOD) Removed (Cumulative Million
Pounds/Year) from the U.S.-Mexico Border Area (MB-SP23)
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Safe Drinking Water to Homes in U.S.-Mexico Border Area: EPA provided 5,185 additional homes with access to safe
drinking water in FY 2012 (SP-24) (Figure 53). Two drinking water projects that were completed in FY 2012 serve an
additional 8,000 people. Since 2003, the Agency has provided 59,919 additional homes in the border region with access to
safe drinking water (Figure 54). As a result, the Agency has achieved 81% of its long-term FY 2015 target of 73,886 additional
homes having access to safe drinking water.
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Figure 53: Homes with Safe Drinking Water in the U.S.-Mexico Border
Area by Fiscal Year (MB-SP24.N11)
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Adequate Wastewater Sanitation to Homes in the U.S.-Mexico Border Area: EPA provided adequate wastewater
sanitation to an additional 31,092 homes over the past year, more than three times the FY 2012 NWPG'’s targets (Figure 55).
Ten wastewater projects were completed in fiscal year 2012, providing service for more than 115,000 people. Cumulative
wastewater sanitation connections made through FY 2012 total 544,133 homes (SP-25) (Figure 56), exceeding the Agency'’s
long-term commitment of connecting 518,042 homes by FY 2015.

Figure 55: Homes Provided Adequate Wastewater Sanitation in the
U.S.—Mexico Border Area by Fiscal Year (MB-SP25.N11)
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Figure 56:

Number oif wastewater connections
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